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- MINUTES
OF THE
SHELBY COUNTY PROJECT DEVELOPMENT BOARD

MEMBERS PRESENT: Hon. Hubert Pollett, Hon. Kathy Howser Nichols, Hon,
Rob Rothenburger, and C. Lewis Mathis, Esq.

The forty-second meeting of the Shelby County Project Development
Board was held on Thursday, January 21, 2008, at 4:00 p.m, at the Stration
Center, 215 Washington Street, Mr. Rothenburger presiding.

On motion of Mr. Pollett, seconded by Ms. Nichols, the minutes of the
December 18, 2008, meeting were approved,

On motion of Mr. Pollett, seconded by Mr. Mathis, the Board approved
payment of invoices from Codell Construction Management for $35,492.09; from
Oldcastle Precast for $2,918.00; from Rexel Southland for $972.91;, from
Graybar Electric Supply for $836.59; from Lynn Imaging for $260.00; from
Shelby County Fiscal Court for $627.00; from ATC Associates for $11,025.83;
from Fultz, Maddox, Hovious & Dickens for $823.47; from Sheriff Mike Armstrong
for county property taxes for $1,591.07, and from CMW inc. for $163,933.53.

On motion of Mr. Mathis, seconded by Ms. Nichaols, the Board approved
Change Order 02 in the amount of $38,328 for additional subsurface
undercutting and replacement soil and Change Order 03, extending the
completion date for Phase | from November 24, 2008, to December 26, 2008.

Mr. Newton reported that he had received a quote of $23,443.00 from The
Hartford Insurance Company for a builder's risk policy for the project which would
have a general $1,000.00 deductible and a $25,000.00 deductible for flood and
earthquake, He was asked to contact the insurer about adjusting the c:overage
period through 2010,

Mr. Curry reported that most sidewalks were completed for the Phase |
project and that a notice to proceed had been filed for the Phase |l praject on
January 18, 2009. The delay in filing the notice will require an extension of the
contract by 26 days.

Mr. Curry presented additional roof bids including one for composition
slate. The original bid for metal was $357,800.00 and the low bid for
compaosition slate was $372,000,00. On motion of Mr, Pollett, seconded by Mr,
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Mathis, the Board voted to reject all bids in Bid Package 10. On motion of Mr.
Pollett, seconded by Ms. Nichols, the Board voted to accept the low bid of
$372,000.00 from Geoghegan Roofing in Bid Package 25 for composition slate.

Mr. Pickering informed that Board that he had been conferring with the
judges on courtroom layout and continued to work on the configuration of the
main staircases. He also solicited comments on various brick samples.

Mr. George with Ross Sinclaire Associates reported that the new bond
issue would be in the amount of $11,890,000.00, for a project total of
$21,495,000.00. On motion of Mr. Pollett, seconded by Mr. Mathis, the Board
recommended to the Public Properties Corporation that it proceed with this
issue.  Mr, Rothenburger indicated that an addendum io the exlsting
memorandum of understanding with the Administrative Office of the Courls
would not be necessaty as he had received a letter from Mr. Garlan Vanhook
acknowledging that bonds in this amount would be covered by existing approved
allowances. Mr. George reported that he expected Fiscal Court approval of the
bonds on February 3, 2009, and anticipated that they would be sold on February
19. Mr. Curry reiterated that it was essential to have a 5% contingency for the
project.

There being no further business, the meeting was adjourned on metion of
Mr. Pollelt, seconded by Ms. Nichols. The next meeting of the Project
Development Board is scheduled for February 19, 2009, at 4:00 p.m. at the
Stratton Center, 215 Washington Street, Shelbyville, Kentucky.
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John David Myles, Secretary




